
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 229 
  Date: 2015-07-17 

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. A.I.A., MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Mostly Sunny  3:00 pm:   

 Temperature:   9:00 am:   74º  Noon:  78º  3:00 pm:   
 

Superintendent: Vinnie Bomal 
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Div. 26  Griffin Electric Electrical 1 1 0 2 

 
Div.  Encore Fire Protection 1 1 0 2 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 3 0 6 

 
Div. 07 Meadows Roofing 1 1 0 2 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
1 1 0 2 

Total:    11 10 0 21 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing hi-hat channel in the addition. 

2) Laborer and Operator: trenching on Town Hall Ave. for the installation of the new electrical primaries. 

3) HVAC: pipefitter is installing pipe at the roof top units and installing radiant heat pipe at the roof top units, 1 insulator is 

installing insulation and (2) are connecting the thermostats throughout. 

4) Masons: cutting masonry joints for the installation of flashing (by roofers). 

5) Meadows: completing the installation of the roofing membrane at the canopy roof and cutting sidewall penetrations at the 

addition roof. 

6) Griffin:  installing power wiring to the roof top units. 

7) Modular Vault:  installing small vault at Town Clerk’s office (installation was completed today). 

8) Fire Protection: installing rough sprinkler pipe at the addition. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

View of the trench excavation on Town Hall 

Ave. for the installation of the new electrical 

primaries. 

 

The electrician is preparing for exterior light 

fixture installation at the addition. 



 

Roofers are flashing sidewall penetrations at 

the addition roof. 

 

Copper is being measured and cut for 

installation. 

 

The painter is painting in the downstairs vault. 



 

 

View of the painted interior of the downstairs 

vault. 

 

View of an electrician installing wiring for an 

exterior light fixture at the addition. 


